
Project Phase August September October November December January February March April May June July
Data assembly

1/2S

Blades

3/4S

Data analysis

Oct 31, 2011: 1S and 2S Data Due to EPA

Dec 31, 2011: Blade Data Due to EPA

Jan 31, 2012: 3S and 4S Data Due to EPA

1/2S

Blades

3/4S

Specification Revision

Draft 2

Draft 3

Final draft

Published

Early Jan, 2012: Draft 2 Distributed

Early March, 2012: Draft 2 Comments Due to EPA

Early March, 2012: Draft 3 Distributed

Early May, 2012: Draft 3 Comments Due to EPA

Early May, 2012: Final Draft Distributed

Early July, 2012: Final Draft Comments Due to EPA

Version 2.0 Finalized

Note: Stakeholder meetings will be announced as 
draft development proceeds. EPA anticipates either 
webinars or in‐person meetings corresponding 
closely with stakeholder comment due dates for 
Drafts 2 and 3.


